

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department– Karimnagar District – NABARD RIDF XIV – “Construction of Veterinary Dispensary Building with compound wall at Choppadandi in Karimnagar District” - Extension of agreement time – Granted – Orders - Issued

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No.836

Dated.17-05-2012

Read the following:-

Ref: From the Chief Engineer, RIAD (PR), Hyd.
Lr.No.RIAD/AEE1/DEE4/EOAT/KRNG/Vet.Choppadandi/2012 date
27.04.2012.

In the circumstances reported by the Chief Engineer, RIAD(PR), Hyderabad in her letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 31.03.2012 (for 185 days) for the work “Construction of Veterinary Dispensary Building with compound wall at Choppadandi in Karimnagar District” without imposing penalty for delay in execution of work.

2. The Chief Engineer, RIAD (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, RIAD, Panchayat Raj, STGN Bhavan, Errum –Manjzil,
Hyderabad

The Superintendent Engineer (PR), Karimnagar District

The District Treasury Officer, Karimnagar District

The Accountant General, AP, Hyderabad

Copy to

PS to Hon’ble M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER